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Website Update ï westlrt.ca  

A new time-lapse video of the launching truss in action 

over 14 Street S.W. has been posted on the Construc-

tion News  web page. For more time-lapses, as well as 

panoramas, images, and more, visit the Photos and 

Videos  page. 

Sign up to receive Traffic Alerts and  

e-Newsletters through your e-mail at westlrt.ca . 

The website is updated weekly and sometimes daily. 

Check out the Constriction and Traffic Map , Whatôs 

New and Construction News web pages for up-to-date 

construction progress and general project information.    

 

Sunalta Station Area and Elevated Guideway  

The elevated guideway has been completed from pier 

one to pier nine. The truss can currently be seen at 

work over 14 Street S.W.  

Shaw Millennium Park and the Telus World of Science 

are both open. Work continues on the retaining walls of 

the guideway abutment in Shaw Millennium Park. 

Night work on the Sunalta Station will continue through 

fall 2010.  Deck pouring will begin in mid-September 

for the station platform.  

In September, the installation of walls near the Bow 

Trail and Crowchild Trail interchange will require some 

traffic interruptions on 10 Avenue S.W. 

 

Shaganappi Point Station Area  

Piling, excavation, and rebar work on the future 24 

Street S.W. pedestrian bridge continues.  

The first concrete base slab has been poured for the 

Traction Power Station at 24 Street S.W. .  

The north access to 24 Street S.W. from Bow Trail is  

closed until late 2011 for road work.  

Left-turn signals have been installed at Bow Trail and 

26 Street S.W. to accommodate the increase in traffic 

 

 

resulting from the temporary 33 Street S.W. access 

closure. 

Work on the Shaganappi Point Station is scheduled to 

begin in Fall 2010. 

Utility work continues north of Bow Trail from 24 Street 

to 26 Street S.W., including storm installations and 

franchise utility relocations.  

Westbrook Station Area  

33 Street S.W. access south of Bow Trail is closed un-

til October  2010 to accommodate LRT tunnel work. It 

will remain open from 17 Avenue S.W. For more infor-

mation visit the Construction News  web page.  

Until November 2010, eastbound and westbound Bow 

Trail is temporarily realigned north between 28 Street 

and 33 Street S.W. to accommodate work on the future 

permanent road alignment and LRT tunnel construc-

tion. 

Bow Trail has been permanently realigned between 33 

Street and 37 Street S.W.  

A tower crane will be installed at the Westbrook Station 

construction site in September to begin work on the 

station foundation.  

Excavation and foundation work continues at West-

brook Station. The first platform pour is expected to 

take place in September. 

Crews have begun pouring concrete base slabs at 17 

Avenue S.W. and 38 Street. Tunnel pouring is begin-

OPENðShaganappi Point Golf Course  

The City of Calgaryôs Shaganappi Point 18 hole course 
is open for play, with a great new look. You can access 
the course from 26 Street S.W. 
  
Six holes were reconfigured in 2009 to accommodate 
the West LRT alignment. 

http://www.westlrt.ca
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ning in the first week of September. 

35 Street S.W. access from 17 Avenue will be closed 

until November 2010 to accommodate LRT tunnel con-

struction. 

45 Street Station Area  

Work on the permanent bridges at 42 Street S.W. and 

45 Street S.W. is underway and is anticipated to be 

complete by the end of 2010.  

Detours at 42 Street and 45 Street S.W. will be in 

place until early 2011 to make room for bridge con-

struction over the LRT trench.  

Base slab, rebar and form work is ongoing at the 45 

Street Station, assisted by a tower crane.  

The 17 Avenue S.W. access to the District 2 police 

station is now closed. Access to the police station has 

permanently shifted to 45 Street S.W.  

 

Sarcee Trail/17 Avenue S.W. Interchange  

The 17 Avenue S.W. detour road has opened to traffic, 

allowing crews to begin work on the Sarcee Trail Inter-

change and LRT bridge. 17 Avenue and the intersection 

at Sarcee Trail has been shifted approximately 120  

metres to the south. 

Utility relocations and bridge work for the interchange 

are underway.   

Construction on the LRT retaining wall is underway 

south of Westwood Drive.  

Foundation work continues on the Traction Power Sta-

tion in the northwest area of Sarcee Trail and 17 Ave-

nue S.W.  

To read more about the soil stockpiles in the Sarcee 

Trail area and how The City is working to minimize dust, 

visit the Construction News  web page at westlrt.ca.  

 

Sirocco Station Area  

Work on Sirocco Station is underway. Crews have be-

gun construction on the retaining walls and piling. 

Westbound 17 Avenue S.W. is expected to shift onto 

the permanent alignment between Costello Boulevard 

and Christie Park Gate this fall. As part of this shift, the 

north sidewalk in this area and the stairway from 

Christie Park Hill will close until West LRT construction 

is complete.  

Work has begun on the traction power substation at 17 

Avenue S.W. and Christie Park Gate S.W. 

There are several franchise utilities relocating lines 

along 17 Avenue S.W. west of Costello Boulevard and 

Sirocco Drive until October 2010. Some traffic lanes will 

temporarily close due to the work.  

 

69 Street Station Area  

Starting on September 2, all 17 Avenue S.W. traffic be-

tween Christie Park Gate and 69 Street will be diverted 

onto the existing temporary bridge until mid-October. 

As a result, there will be one lane of traffic in each di-

rection. This will allow crews to complete the excava-

tion of the LRT trench under 17 Avenue; thus reducing 

the amount of time traffic is impacted by approximately 

6 weeks. Major delays are expected in the morning and 

afternoon peak periods. Please plan your commute ac-

cordingly. 

Underground utility relocations between 69 Street S.W. 

and 73 Street S.W. will be completed by early Septem-

ber. After this work is completed, traffic is expected to 

move onto the permanent 17 Avenue S.W. alignment 

between 69 Street and 73 Street.  

Abutment work is underway for the future 69 Street 

bridge over the LRT station.  

A pedestrian detour is in place at the intersection of 17 

Avenue and 69 Street S.W. Please follow detour signs 

accordingly. 

Erection of the parkadeôs precast concrete structure is 

due to begin in early September. 

The Park and Ride and bus terminal will reopen in late 

2012 at the 69 Street Station.  

 

West Calgary High School  

The City will issue a Request For Proposal for an artifi-

cial turf playing field in September.   

Ongoing internal work includes painting, drywall, electri-

cal and other services.  

Exterior brick work will be completed in the first week of 

September. 

 

Open- Boston Pizza and Westbrook Mall  

You can access Westbrook Mall and Boston Pizza a few 
ways: from 33 Street S.W. when you travel from 17 Ave-
nue S.W., from 37 Street S.W. and from eastbound Bow 
Trail.  


